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Local Assistance Procedures Manual Chapter 1

Introduction and Overview

CHAPTER 1 INTRODUCTION AND OVERVIEW

1.1 PURPOSE

This Procedures Manual has been prepared to aid California local agencies scope,
organize, design, construct and maintain their public transportation facilities when they
seek Federal Highway Administration (FHWA) funded federal-aid or state funding. The
manual describes the processes, procedures, documents, authorizations, approvals and
certifications, which are required in order to receive federal-aid and/or state funds for
many types of local transportation projects.

1.2 BACKGROUND

The manual is a compilation and summary of information from many sources including
federal and state law, regulations, guidelines and operating practices. It reflects the
procedures and practices developed over many years of providing federal-aid funding and
state funding for local projects. These practices and procedures have been modified many
times, most recently for changes made by the 1991 Intermodal Surface Transportation
Efficiency Act (ISTEA), SB 300/AB 471 (the 1989 State Transportation blueprint
legislation), and the 1995 Caltrans reengineering of the local assistance procedures.

The general thrust of the changes under the above legislation and reengineering has been
to provide the local agency with broad delegation, latitude and responsibility for
developing its projects. However, under Title 23, United States Code, Caltrans is
responsible for the administration of federal-aid (FHWA funded) transportation projects
in California and cannot delegate this overall administrative responsibility.

This manual in conjunction with the Local Assistance Program Guidelines (LAPG),
supersedes the Local Programs Manual: VVolume I, Project Processing Procedures, and
Volume I, Contract Administration Procedures.

1.3 RELATED MANUALS

The LAPG describes each of the federal-aid and state-aid local assistance programs and
the requirements for obtaining project funding for these individual programs.

The Standard Environmental Reference (SER) provides technical details for specific
actions or activities required for the environmental CEQA/NEPA process.

For local agency projects on the State Highway System (SHS), all applicable Caltrans
manuals and guidelines shall be used. These describe the process and procedures for
developing state system projects. These also contain discussions of the regional and state
planning and programming processes.

The LAPG provides brief overviews of a specific program or project development phase
or procedure. It is a good quick reference and will be updated to conform to this manual.
If there are conflicts between the practices shown in the guidebooks and this manual, this
manual shall prevail.
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Other state and federal manuals and documents, including those noted as references,
should be consulted for specific guidance in developing a project. Pertinent documents
can be accessed through the Local Assistance Home Page on the Internet at:
http://www.dot.ca.gov/hg/LocalPrograms/index.html

1.4 TERMS AND DEFINITIONS

Administering Agency - The state or a city, county, other public agency, or nonprofit
organizations, that advertises, opens bids, awards and administers the contract. They
are frequently called local agency or agency and were previously called responsible
agency.

Affected Environment - The physical features, land, area, or areas to be influenced,
or impacted, by an alternative alignment under consideration. This term also includes
various social and environmental factors and conditions pertinent to an area.

Affecting - Means will or may have an effect [or impact].

Alternative - One of a number of specific transportation improvement proposals,
alignments, options, design choices, etc., in a defined study area. For a transportation
project, alternatives to be studied normally include the no-action alternative, an
upgrading of the existing roadway alternative, new transportation routes and
locations, transportation systems management strategies, multi-modal alternatives, if
warranted, and any combinations of the above.

Avoidance Alternative -A general term used to refer to any alignment proposal,
which has been either developed, modified, shifted, or downsized to specifically
avoid impacting one or more resources.

California Environmental Quality Act (CEQA) regulations - Directives issued by the
Federal Council on Environmental Quality, published in 40 CFR 1500-1508, which
governs the implementation of NEPA and the development and issuance of
environmental policy and procedure for federal actions by public agencies. The
regulations contain definitions, spell out applicability and responsibilities, and
mandate certain processes and procedures for state agencies with programs, which
utilize federal aid funds.

Categorical Exclusion (CE) - A classification given to federal-aid projects or actions
which do not individually or cumulatively have a significant effect on the human
environment and which have been found to have no such effect in procedures
adopted by a federal agency in implementation of these regulations and for which,
therefore, neither an environmental assessment nor an environmental impact
statement is required. Categorical Exclusions do not require extensive levels of
environmental documentation.

Categorical Exemption/Categorical Exclusion/Programmatic Categorical Exclusion
(CE/CE/PCE) Form - Joint state/local form used to document CEQA Categorical
Exemptions (CEs) and NEPA Categorical Exclusions (CEs) and Programmatic
Categorical Exclusions (PCEs) for state transportation projects or NEPA CEs and
PCEs for local federal-aid transportation projects “off’” the State Highway System.
Form is not used to document a local agency CEQA CEs.
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e Construction (Const.)/Construction Engineering (CE) - This phase includes the work
of project advertising® through construction, preparation of as built plans, final
estimates, and payments. This phase must be authorized prior to advertising, and CE
must be separately identified in this authorization.

e Construction Phase - The phase of the transportation project development process
that involves the physical act of building by a contractor the proposed project to all
plans and specifications developed during final design.

o Consultant - A private individual, corporation, or other business organization that
may be selected to provide architectural, engineering, environmental, or other related
technical services for a local agency project.

e Cumulative Impact - Cumulative impact is the impact on the environment, which
results from the incremental impact of the action when added to other past, present,
and reasonably foreseeable future actions regardless of what agency (federal or non-
federal) or person undertakes such other actions. Cumulative impacts can result from
individually minor but collectively significant actions taking place over a period of
time.

o Department of Transportation - The Department of Transportation of the State of
California, as created by law; also referred to as the Department, State, or Caltrans.

o Direct Effects - Effects caused by a given action and occurring at the same time and
place. Changes in noise levels, fill discharges in wetlands, and changes in visual
conditions are some examples of direct effects.

o District - A subdivision of the Department organized to administer the affairs of the
Department for a specific geographical area and for the local agencies in that area
(see Exhibit 2-A of the LAPM).

o DLA- Division of Local Assistance. The office in Caltrans headquarters that is
responsible for administering, managing, and implementing the federal-aid highway
and state local assistance programs.

o DLAE - The District Local Assistance Engineer, the individual in each district
responsible for providing services and assistance to the local agencies.

e Early Coordination - Communication undertaken near the beginning of the
transportation project development process to exchange information and work
cooperatively with agencies and the public in an effort to determine the type and
scope of studies, the level of analysis, and related study requirements.

e Effects - Includes: (a) Direct effects that are caused by the action and occur at the
same time and place, (b) Indirect effects that are caused by the action and are later in
time or farther removed in distance, but are still reasonably foreseeable. The terms
"effect” and "impact" are synonymous under NEPA. Effects include ecological,
aesthetic, historic, cultural, economic, social, or health, whether direct, indirect, or
cumulative.

e Environment - The complex of social, natural, and cultural condition, which are
present in the physical surroundings.

! CE includes advertising only if not included in PE phase and only after the construction authorization date.
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Environmental Assessment (EA) - A document prepared for federal NEPA actions
which are not categorical exclusions and which do not clearly require an EIS. An
environmental assessment provides the analysis and documentation to determine if an
EIS or a Finding of No Significant Impact (FONSI) should be prepared.

Environmental Impact Statement (EIS). - A detailed written statement as required by
Section 102(2)(C) of NEPA.

Federal-aid - As used in this manual, refers to federal funds provided for the
development of surface transportation and administered by the FHWA. Generally,
these funds are derived from the Intermodal Surface Transportation Efficiency Act of
1991, Title 1, Surface Transportation. It also includes FHWA administered funds
from previous acts frequently titled Highway Acts.

FHWA - Federal Highway Administration, the federal agency responsible for
administering the Federal-aid Highway Program.

Field Review - A general term to describe a site visit for the purpose of gathering or
verifying data, defining scopes of work, performing analyses, and making decisions
for specific projects.

Final Design Phase - The phase of the transportation project development process,
which involves the preparation of detailed, working drawings, as well as
specifications and estimates for approved transportation projects.

Finding of No Significant Impact (FONSI) - A document by a federal agency that
briefly presents the reasons why an action, not otherwise excluded (§ 1508.4) will not
have a significant effect on the human environment and for which an environmental
impact statement therefore will not be prepared. It shall include the environmental
assessment or a summary of it and shall note any other environmental documents
related to it (§ 1501.7(a)(5)). If the assessment is included, the finding need not
repeat any of the discussion in the assessment but may incorporate it by reference.

ETIP - Federal Transportation Improvement Program, a three-year list of all
transportation projects proposed for federal surface transportation funding within the
planning area of one of the eighteen Metropolitan Planning Organizations (MPOs) in
the state. These are only valid for reference when incorporated into the FSTIP and
approved by FHWA/FTA (see Chapter 4 of the Caltrans Project Development
Procedures Manual for more discussion).

ESTIP - Federal Statewide Transportation Improvement Program, a three-year list of
all state and local transportation projects proposed for federal surface transportation
funding with the state. This is developed by Caltrans with cooperation of the MPOs
and in consultation with the local non-urbanized government. The FSTIP includes the
FTIPs, which are incorporated by reference and other rural federally funded projects.
The FSTIP, including incorporated FTIPs is only valid for use after FHWA/FTA
approval. See Chapter 4 of the Caltrans Project Development Procedures Manual for
more discussion. Also see STIP below.

FTA - Federal Transit Administration, the federal agency responsible for
administering the federal transit program. Rules for the transit program are not
covered in this manual (see Chapter 3, Project Authorization, Section 3.10 for
procedures for transferring federal-aid funds from FHWA to FTA).
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Fully Funded — This is related to the NEPA document in which FHWA requires a
project to be fully funded and shown in the applicable FTIP/RTP before it can
approve the related NEPA document. Partial funding of a project may get their
Preliminary Engineering (PE) started but the environmental NEPA document is not
approvable without the total funding.

Headquarters - The headquarters office of the Department located at 1120 “N” St.,
Sacramento, CA 95814.

Impacts - A term to describe the positive or negative effects upon the natural, or
human environment as a result of a specific project or projects.

Independent Utility - The ability of a transportation improvement to be usable and be
a reasonable expenditure even if no additional transportation improvements in the
area are made.

Indirect Effects - Effects caused by a given action, occurring later in time, or farther
removed in distance but which are reasonably foreseeable. Induced changes to land
use patterns, population density or growth rate are examples.

ISTEA - Intermodal Surface Transportation Efficiency Act of 1991. ISTEA is an act
signed by the President on December 18, 1991, providing authorizations for the next
6 years for highways, highway safety, and mass transportation. For definition of the
various programs established by this act refer to the Local Assistance Program
Guidelines (LAPG).

Level-of-Service (LOS) - Also known, as “Traffic Service.” LOS is a qualitative
measure describing operational conditions within a traffic stream. LOS is based on
service measures such as speed and travel time, freedom to maneuver, traffic
interruptions, comfort and convenience. LOS is also affected by conditions such as
number of access points, lane width, number of lanes, and percentage of large
vehicles. Six levels of service are defined by letter designations from A to F with
LOS A representing the best operating conditions, and LOS F the worst.

Local Agency - A California City, county, or other local public agency. In many
instances this term is used loosely to include nonprofit organizations.

Logical Termini - Features such as cross route locations that are considered rational
end points for a transportation improvement and which serve to make it useable.

Metropolitan Planning Organization (MPO) - Federally mandated regional
organizations responsible for comprehensive transportation planning and
programming for in urbanized areas. Work products include the Transportation Plan,
the Transportation Improvement Program, and the Unified Planning Work Program.

Mitigation Measures - Specific design commitments made during the environmental
evaluation and study process, which serve to moderate or lessen impacts deriving
from the proposed action. In accordance with CEQ, mitigation includes avoidance,
minimization, rectification, reduction and compensation.

National Environmental Policy Act (NEPA) - A national policy set for the protection
of the natural environment and human health and welfare by promoting efforts to
prevent or eliminate damage to the environment. From a transportation perspective,
NEPA requires that alternatives be evaluated and decisions be made in the public’s
best interest based on a balanced consideration of the need for safe and efficient
transportation.
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New Location - An area, or an alignment, proposed for highway development that is
not currently used for transportation purposes.

NHS - National Highway System (see Chapter 2, Roles and Responsibilities, Section
2.2).

No Action - An alternative that is used as the basis to measure the impacts and
benefits of the preferred alternative(s) in an Environmental Assessment, or other
NEPA action. It consists of the existing conditions on the roadway, plus any safety,
or maintenance improvements, which have been identified in the CDOT 5-Year
Transportation Improvement Program.

No-Build Alternative - Normally includes short-term, minor restoration types of
activities (e.g. safety and maintenance improvements) that maintain continuing
operation of an existing facility. The no-build alternative serves as a baseline for the
comparison of other alternatives.

Notice of Intent (NOI) - A notice published in the Federal Register that an EIS will
be prepared and considered. The notice shall briefly describe the proposed action and
possible alternatives, describe the agency’s proposed scoping process including
whether, when, and where any scoping meetings will be held, and state the name and
address of a person within the agency who can answer questions about the proposed
action and the EIS.

Permit - Written permission given by a governmental agency to take certain action
during specific steps of the transportation project development process. Permits may
include permission for any construction, excavation, depositing of material, or other
work in navigable waters (Corps of Engineers), permission required for the discharge
of dredged, or fill material into waters of the United States (Corps of Engineers), and
permission to construct bridges, causeways, and drawbridges in navigable waters
(U.S. Coast Guard). A permit may also refer certain other clearances or certifications
such as a clearance from the Federal Aviation Administration for proposed highway
construction in the vicinity of public use and military airports, and water quality
certifications for the licensing of an action that would result in a discharge into
regulated waters. These approvals, plus certain others relating to solid waste
management, underground storage tanks, coastal zone areas, etc., involve approvals,
and documentation commonly referred to as permits.

Phase - For the purposes of federal-aid authorization, the development of a project is
broken into stages or phases: Preliminary Engineering, Right of Way and
Construction. Each of these phases must be individually authorized, usually at
different times in the development of a project.

Preliminary Engineering (PE) - This phase includes all project initiation and
development activities undertaken after its inclusion in the approved FSTIP through
the completion of PS&E. It may include preliminary Right of Way engineering and
investigations necessary to complete the environmental document.

Programmatic Categorical Exclusion (PCE) Agreement - An agreement between
FHWA and Caltrans that provides for Caltrans determination, and that conditions of
the agreement have been met when the action meets the criteria for a CE, and
satisfies all conditions of the PCE.
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Project Development - The overall process of advancing a transportation project from
concept to implementation. Project development typically encompasses
environmental and engineering tasks including planning, location, preliminary
design, final design, and construction.

Project Need - A detailed explanation of the specific transportation problems, or
deficiencies, which have generated the search for improvements. It should refer to
technical information, as necessary, such as measures of traffic efficiency, or demand
(origin-destination patterns, modal links, queue lengths, motorist delays, level of
service, etc.), and other goals (economic development, safety improvement,
legislative directives, etc.). Much of this information should be generated by the
transportation planning process at a very early stage. The explanation of need should
be a problem statement discussion, not a solution oriented discussion.

Project Purpose - A broad statement of the overall intended objective to be achieved
by a proposed transportation facility. Normally, the purpose can be defined in just a
few sentences. For instance, it may address expanded capacity in a given
transportation corridor to facilitate the safe and efficient movement of people and
goods, or improved access to a given area or community.

Public Hearing - A meeting designed to afford the public the fullest opportunity to
express opinions on a transportation project. A verbatim record (transcript) of the
proceedings is made part of the project record.

Public Involvement - These activities, which present information to the public, seek
public comments, and which serve to ensure consideration of public opinion.

Public Meeting - An announced meeting conducted by transportation officials
designed to facilitate participation in the decision-making process and to assist the
public in gaining an informed view of a proposed project at any level of the
transportation project development process. Also, such a gathering may be referred to
as a public information meeting.

Record of Decision (ROD) -The document for the Environmental Impact Statement
(EIS).

Record Retention — Project records shall be kept for at least 3 years after FHWA'’s
final payment of the final voucher, per 49 CFR, Part 18.

Right of Way (R/W) - This phase includes the work necessary to appraise and
acquire project right of way, relocate individuals or businesses, and revise or relocate
utilities.

S&H Code - California Streets and Highways Code, this code contains many of the
laws governing funding and development of local streets and roads projects.

Scope - Scope consists of the range of actions, alternatives, and impacts to be
considered in a NEPA document. To determine the scope of an EIS, agencies shall
consider 3 types of actions (connected, cumulative, and similar), 3 types of
alternatives (no action, other reasonable courses of action, and mitigation measures),
and 3 types of impacts (direct, indirect, and cumulative).

Scope of Work - A detailed description of tasks is prepared in advance of engineering
and environmental work to explicitly define the contents of studies.
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Section 4(f) - Section 4(f) of the U.S. Department of Transportation Act of 1966
permits the use of land for a federally-funded transportation project from a significant
publicly owned park, recreation area, wildlife or waterfowl refuge, or historic site
when it has been determined that: (1) there are no feasible and prudent alternatives to
such use, and (2) the project includes all possible planning to minimize harm to the

property.

Significant Impacts - Any number of social, environmental, or economic effects, or
influences which may be brought about as a result of the implementation of a
transportation improvement. "Significant impacts" may include effects, which are
direct, secondary, or cumulative. The term "significant" is used and interpreted by the
FHWA in determining which type of NEPA document is appropriate. Categorical
exclusions are those actions, which do not involve significant effects. Environmental
Impact Statement (EIS) projects in most cases can and do involve significant impacts.

Significantly - As used in NEPA requires considerations of both context and
intensity. Context means that the significance of an action must be analyzed in
several contexts such as society as a whole (human, national), the affected region, the
affected interests, and the locality. Intensity refers to the severity of the impact.

State funds - As used in this manual, includes the state funds provided to local
agencies for specific transportation projects and programs administered by the
Division of Local Assistance. State funds are currently provided for the following
projects: Bicycle Lane Account, Proposition 116, Bicycle Projects, Proposition 116,
Environmental Enhancement and Mitigation (EEM), Federal Apportionment
Exchange and State Match programs. The Local Assistance Program Guidelines
(LAPG) further defines these programs.

STIP - State Transportation Improvement Program, a seven-year list of projects
proposed in RTIPs and the Proposed STIP that are approved and adopted by the
California Transportation Commission (CTC) (see Chapter 4 of the Caltrans Project
Development Procedures Manual for more discussion).

Study Area - An identified amount of land or topography, selected, and defined at the
outset of engineering, or environmental evaluations, which is sufficiently adequate in
size to fully identify, analyze, document impacts and effects for proposed projects
within its boundaries.

Transportation Project Development Process - An interactive, multi-phase series of
activities typically spanning a period of years which involve comprehensive
planning, prioritization, detailed engineering and environmental studies, and agency
and public involvement which lead to the selection, design, and construction of
identified transportation improvements.

23 USC - The section (Title 23) of the United States Code containing laws relating to
highways.

23 CFR - The section (Title 23) of the Code of Federal Regulations containing
regulations (general and permanent rules published in the Federal Register) relating
to highways. Not included are regulations based on Civil Rights requirements in Title
49, the Uniform Relocation Assistance and Real Property Policies, and other federal
laws and regulations as described in this manual.
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1.5 MANUAL ORGANIZATION

The manual is divided into 20 chapters. Each chapter describes a process and procedural
steps important to the development of a local assistance project. Projects may not need to
fulfill each process to be successfully implemented and to be eligible for federal or state
funding, but each should be considered.

FEDERAL-AID PROJECTS

Federal-aid projects require consideration of the processes described in each chapter in
this manual. For these projects, each chapter should be reviewed to determine whether
the actions, activities, and decisions required are applicable to the individual project.

The LAPG further defines these programs.

Flow Chart 1-1 outlines the federal-aid project process and references the associated
chapters. This chart is not intended to represent the actual chronological sequence of
federal-aid implementation.

STATE FUNDED PROJECTS

Projects seeking only state funds require less oversight and review than those seeking
federal-aid funds. Not all of the processes described in the chapters of this manual apply
to these projects. Chapters 1, 2, 3, 4, 5, 10, 17 and 19 apply in whole, or in part to these
projects.

The LAPG further defines these programs.
Flow Chart 1-2 highlights the actions needed for state funded projects.

CHAPTER SUMMARIES

The chapters are generally in chronological sequence when developing a project;
however, some of the procedures can be done concurrently, or must be repeated for the
next phase of a project. The flow charts in the exhibits for this chapter define the general
relationship between the processes. The flow charts at the beginning of most chapters
further define the relationships between these processes and procedures.

Chapter 2, Roles and Responsibilities, defines the roles and responsibilities for the
various entities involved in developing a local assistance project.

Chapter 3, Project Authorization, describes the process to obtain project authorization
and fund obligation required for each phase of a federal-aid project. It also discusses the
federal policy concerning funding projects at less than the full allowable federal share
(underfunding), transferring funds to FTA, and the CTC fund allocation vote process.

Chapter 4, Agreements, describes the agreements needed between the local agency and
the state, and between the state and FHWA to obtain reimbursement of funds.

Chapter 5, Accounting/Invoices, describes the general accounting procedures necessary to
receive reimbursement for work done in any phase of the project.

Chapters 6-8, Environmental Procedures, Field Review, and Public Hearings, discuss the
project initiation and environmental procedures needed to bring a project to the stage at
which the local agency decision makers commit the project to final design and
implementation.
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Chapter 9, Civil Rights and Disadvantaged Business Enterprises (DBE), describes the
requirements for establishing and reporting DBE program and project goals. This process
may be necessary during the initial project stage, or may not be required until a later
phase.

Chapter 10, Consultant Selection, describes the requirements for selecting and hiring
consultants to perform project activities.

Chapters 11 & 12, Design Standards and Plans, Specifications & Estimate, describe the
design standards to be used and the Plans, Specifications and Estimate (PS&E)
development necessary to bring the project to the advertising and construction stage.

Chapters 13 & 14, Right of Way and Utility Facilities, describe the procedures used to
acquire right of way or relocate utilities.

Chapters 15-17, Advertise and Award Project, Administer Construction Contracts, and
Project Completion, describe the procedures from advertising through construction
administration, project completion, and completion of the final reports.

Chapter 18, Maintenance, describes the ongoing maintenance responsibilities and
activities needed to assure that the project remain a functional public asset, and the
related inspection and reporting requirements.

Chapter 19, Process Reviews, describes the process reviews by which Caltrans and/or
FHWA will make periodic checks to ensure that the agencies have complied with their
commitments and certifications under federal and state laws, regulations, and these
procedures.

Chapter 20, Deficiencies and Sanctions, describes the course of action to be expected
when local agencies fail to comply with state and federal requirements during their
project. An appeal process is available when district decisions or sanctions are not
acceptable.

1.6 MANUAL UPDATES

This manual is available to each local agency in a printed format and is also available on
the Internet. The Caltrans Web Server is at http://www.dot.ca.gov. For direct access to
this manual at the Division of Local Assistance Homepage go to:
http://www.dot.ca.gov/hg/LocalPrograms/public.htm

As updates are made, they will be available on the Internet, and the agency will be
responsible for obtaining its own printed copy if needed.

Comments and suggestions for improvement to the manual or the processes and
procedures described herein are welcome. They may be submitted to:

Department of Transportation
Division of Local Assistance, Office of Procedures Dev. and Training - MS 1
Attention: The Chief
P.O. Box 942874
Sacramento, CA 94274-0001
FAX (916) 654-2409
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FLOW CHART 1-1

Typical Procedures for Federal-Aid Projects
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Supplements e Audits e Project Verlflcatlc_m
Chapter 4 & LAPG Chapter 5 o Report of Expenditures

Chapter 17
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Local Assistance Procedures Manual FLOW CHART 1-2
Typical Procedures for “State Only” Projects

Flow Chart 1-2 Project Development Flow Chart (typical Procedures for “State-Only” Projects)

INCLUDE PROJECT IN ADOPTED/APPROVED
PLANNING AND PROCRAM
PROGRAMMING . Prop. 116, etc.
Local Assistance Guidelines (LAPG) * Note:
Environmental approval of EEM
projects required prior to adoption
of Program
DEVELOP PLANS, SPECIFICATIONS AND ESTIMATES
PROJECT . Reimbursable Project Dev. Coste are Authorized Upon Program Approval
} . CEQA Environment Doc.
DEVELOPMENT . Local Design Stds.
PHASE . Caltrans not involved
See LAPG for specific program requirements

ACQUIRE REIMBURSABLE

ALLOCATE FUNDS FOR REIMBURSABLE RIGHT OF RIGHT OF WAY
WAY and/or CONSTRUCTION and/or

CONSTRUCT PROJECT

State Uniform Act

. State Contract Laws and

See Chap. 3 & LAPG for specific program procedures Regulations

. Caltrans not involved

CAPITAL OUTLAY wond N
PHASE P (CTC “2" Vote”) >

. Environmental Approved Required

AGREEMENTS
FINANCIAL e Master Agreements PROJECT ACCOUNTING/ INVOICES PROJECT COMPLETION
. Program Supplements * Progress/Final Invoice Submittal . Project Verification
MANAGEMENT ) —» ©  Payments - ;
—] - Right of Way Agreements . Audits . Report of Expenditures
. (EEM) LAPG and Chapter 17

LAPG and Chapter 5

LAPG & Chapter 4
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